
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/05/2014

Contract Location: Time Allowed:

US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD;

 

Contractor:

CMES, INC. Date Let:

4494 STONE MOUNTAIN HWY., STE. A Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

LILBURN GA 30047-4581 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

07/19/2013

08/02/2013

09/03/2013

09/05/2013

11/21/2013

00/00/0000

00/00/0000

1030 Days

06/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 17.18

177 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,953,846.21

$12,412,325.85

$12,531,874.00

3.26%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

721152-      $12,953,846.21 $12,412,325.85 $12,531,874.00 3.26% $125,745.64

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/05/2014

Project Number: 721152-      US 41/SR 3 - WIDENING AND RECON

 

STP00-0001-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $337,577.77 $236,981.26 $100,596.51

Non-Participating $84,394.44 $59,245.31 $25,149.13

Total Earnings $421,972.21 $296,226.57 $125,745.64

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $421,972.21 $296,226.57 $125,745.64

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $421,972.21 $296,226.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $125,745.64

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/05/2014

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .260

 484351.000 .013

STP00-0001-05(047)

 

.273 $6,296.56 $132,227.82

0004 210-0100     GRADING COMPLETE - LS  1.000 .040

 3331981.000 .030

STP00-0001-05(047)

 

.070 $99,959.43 $233,238.67

0109 610-0110     REM BUS SHELTER EA  5.000 .000

 1050.000 1.000

 

 

1.000 $1,050.00 $1,050.00

Category Amount: $107,305.99 $366,516.49

Category Number: 0030 EROSION CONTROL

0275 163-0240     MULCH TN  165.000 3.266

 250.000 5.333

 

 

8.599 $1,333.25 $2,149.75

0280 163-0300     CONSTRUCTION EXIT EA  4.000 .000

 750.000 .750

 

 

.750 $562.50 $562.50

0290 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,287.000 .000

 0.500 26.000

 

 

26.000 $13.00 $13.00

0305 167-1500     WATER QUALITY INSPECTIONS MO  33.000 2.000

 150.000 1.000

 

 

3.000 $150.00 $450.00

0315 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,573.000 4,311.750

 3.000 936.000

 

 

5,247.750 $2,808.00 $15,743.25



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/05/2014

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0360 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  525.000 .000

RAW CHECK DAM 2.700 27.000

 

 

27.000 $72.90 $72.90

Category Amount: $4,939.65 $18,991.40

Category Number: 0060 WALLS

0730 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  94.000 .000

 450.000 30.000

 

 

30.000 $13,500.00 $13,500.00

Category Amount: $13,500.00 $13,500.00

Project Total Amount: $125,745.64 $421,972.21


